FMSIB Quarterly Project Report for (Dec. 31, 2011)

FMSIB PROJECT # 58

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

Project Description

Contractor
N/A at this time

Avenue.

This project provides safe truck access to the gate of Union Pacific’'s ARGO Yard
from a newly designed Duwamish Ave S/East Marginal Way intersection,
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal

Recent Progress: Completed draft MOU; Port Commission Authorized Port CEO to execute MOU and approved Port
funding of $2,200,000. MOU is being circulated for signature and is expected to be done by end of 2011.

Schedule and Scope changes: Following Adoption of MOU, individual easement agreements will be negotiated with UP and
AMB for needed right of way. Design will be completed by late 2012

State funds will be utilized for:

Project may utilize state funds for PE, RW and CN.

Environmental Impacts / Compliance

Will complete SEPA checklist

Federal fund Impacts: None

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents
Approved 3Q, 2012
RW Complete 30Q, 2012
Utilities (Water)
Utilities (Power, storm w.) 4Q, 2012
Structure
Site Prep
Demolitions (M1 & P1) 1Q, 2013
Groundbreaking 1Q, 2013
Open to Traffic 3Q, 2013
Project Cost Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total
Date Planned Revised Actual
PE (incl. final design) | $50,000M 5% 91 $
12/11 | 994,645 $
Right-Of-Way $800,000M 81% 3/12 $
Construction $144,645M 14% 912 $450,000 $
M3 | $ $144,645 $
TOTAL $ $994,645 $
Carry-over 09-11 $ $994,645 $
Total 11-13 $ $994,645 $
GRAND TOTAL $ $994,645 $

Agency Contact
Information:

Dan Burke, Program Planner, 206-787-3376, burke.d@portseattle.org
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